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STATUS OF INTERIM OPERATING RESTRICTIONS FOR THE 3'00 AREA PROCESS SEWER 
DISCHARGE TO THE 300 AREA PROCESS TRENCHES 

Several interim milestones were added to the Hanford Federal Facility 
Agreement and Consent Order (Tri-Party Agreement) on July 21 , 1993, that 
imposed interim operating restrict i ons for the 300 Area Process Sewer 
discharge to the 300 Area Process Trenches. This is a status of the subject 
interim milestones, M-17-06F through M-17-06K. 

The interim Milestones that have been completed are: 

M-17-06F 

M-17-06G 

M-17-06H 

M-17-06! 

Cease discharge of the 300 Area Process Sewer to the western-most 
of the 300 Area Process Trenches (i.e., west process trench) by 
December 1992. 

Limit discharges to the 300 Area Process Trench to less than or 
equal to 325 gallons per minute, averaged over the calendar month, 
by May 1993. 

Complete installation of the 384 Powerhouse Building cooling tower 
equipment by September 1993. 

Complete closed loop cooling for selected equipment in the 325 
building (as provided by project 0-402), 306-W building (as · 
provided by small project ER 4039), and the 326 building (as 
provided by project 0-403), by December 1993. 

These i nterim milestones M- 17-06F through M-17-06I were complet ed by their 
respective due dates. RL i s current l y on schedule t o compl ete the res t of the 
interim operati ng restrict i ons for the 300 Area Process Trenches as specifi ed 
in i nter i m mil est ones M-17-06J, and M-17-06K . 
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Should you have any questions, please contact either Mr. D. C. Bryson on 
(509) 372-0738, or me on (509) 376-6798. 
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cc: 
B. A. Austin, WHC 
D. J. Jansen, Ecology 
D. C. Nylander, Ecology 
.M. Selby, Ecology 
R. W. Oldham, WHC 
J. A. Eackar, WHC 
H. T. Tilden, PNL 

Sincerely, 

Steven H. Wisness 
Hanford Project Manager 
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